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BLACK & VEATCH

101 N. Wacker Drive Black & Veatch Special Projects Corp.

Suite 1100
Chicago, lllinois 60606-7302

Tel: (312) 346-3775
Fax: (312) 3464781

USEPA/RAC VII BVSPC Project 46526
American Chemical Services RAO (057-ROBF-05J7) BVSPC File C.3
October 12, 2001

Mr. Kevin Adler

U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Subject: Monthly Oversight Summary Report
No. 9 for September 2001

Dear Mr. Adler:

Enclosed is the Monthly Oversight Summary Report No. 9 for September 2001 for the
American Chemical Services Superfund Site in Griffith, Indiana.

If you have any questions, please call (312-683-7856) or email (campbelllm@byv.com).
Sincerely,

BLACK & VEATCH Special Projects Corp.

Foiey W), Lol

Larry M. Campbell, P.E.
Site Manager

Enclosure
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Monthly Oversight Summary Report No. 9
ACS Superfund Site WA30, 46526.238

Reporting Period: Month of September (September 1 - September 28, 2001)
BVSPC O/S Dates: September 4, 6, 11, 13, 19, 20, 25, and 27, 2001

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 7 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
USEPA 1
IDEM 1
Austgen Electrical 3 Electrical Contractor
Koester Environmental 3 OFCA Temporary Cover Contractor
Services
Midwest Environmental, Inc. 5 PCB Soils Excavation Contractor
Slusser’s 14 OFCA Seeding and Erosion Matting Contractor
Boart Longyear 9 ISVE Well Installation Contractor
Hertz 1 Rental Construction Equipment
Security Fencing 1 Silt Fence Contractor
Heritage Environmental 2 Potential Drum Waste Disposal Contractor
Services, LLC
US Floor 2 Concrete Sealant Contractor
Fliteway 1 OFCA Blower Shed Contractor
Maxim 2 Crane Operator
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Construction Activities

Major Activities:

. Koester Environmental Services completed OFCA cover installation.

. Slusser’s completed seeding and installation of erosion matting on OFCA.

. Boart Longyear completed installation of 42 ISVE wells, 3 air sparge points, and 10
replacement piezometers.

. Ryan Construction poured OFCA blower shed concrete floor slab.

. US Floor sealed the OFCA blower shed concrete floor slab.

. Montgomery Watson Harza installed the OFCA blower shed.

. Austgen installed power boxes at the OFCA extraction wells and the power pad mounting,

. Midwest Environmental, Inc. completed the excavation of PCB-impacted soils and pond
excavation activities.

. Montgomery Watson Harza completed the limited September groundwater sampling event
and sampled the South Pilot Test Area ORC wells.

. Montgomery Watson Harza recommended Heritage Environmental Services, LLC to the
PRP Group as the drum disposal contractor.

. Montgomery Watson Harza issued a Request for Bids for the OFCA ISVE yard piping.

Activities Performed:

Koester Environmental Services completed the OFCA cover and placed topsoil on the non-engineered
coverareas. Slusser’stilled the topsoil and applied hydroseed. Slusser’s also installed erosion matting on
the interior swales. Montgomery Watson Harza (MWH) reported that an Austgen driver had created
depressions in the cover, causing water to pond on the OFCA cover at the intersection of swales 2 and
4. MWH stated that the area will be smoothed out in the future to reduce ponding.

Boart Longyear (BLA) completed the installation of 42 ISVE ‘wells, 3 air sparge points, and 10
replacement piezometers in the OFCA. The majority of well installation activities were conducted in
modified Level B PPE. PVC-coated Tyvek was used when drilling activities encountered liquid materials.
Continuous air monitoring was conducted at the dnll rig by BLA. Both BLA and MWH conducted air
monitoring at the perimeter of the exclusion zone witha PID. Several air samples were also analyzed with
Draeger tubes for vinyl chloride and benzene depending on the PID readings. BLA knocked downa 5-
foot-long, 4-inch-diameter stainless steel riser at SVE-36. MWH determined that the riser broke from the
well at the coupling between the two without damaging the well. BLA subsequently reattached the 5-foot-
long riser to the well with a stainless steel collar. All of the ISVE wells were installed at the design location
and depth except for SVE-13 which was moved approximately 10 feet to the north to accommodate the
blower shed. BLA installed the three air sparge points on the northern portion of the OFCA ISVE well
field. Tenreplacement piezometers were also installed by BLA near the perimeter of the OFCA, inside
and outside of the barrier wall.

Midwest Environmental, Inc. (MEI) completed excavating the PCB-impacted soils from the wetland area.
The PCB-impacted soils were placed inthe ONCA firepond area. MWH submitted samples taken from
the excavation to CompuChem and Simalabs for PCB analysis. MEI completed the pond in the wetland
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area and constructed a swale extending from surface discharge location 1 to the pond. MEIstaged the
pond excavation materials on the eastern portion of the OFCA for future use as the root zone material in
the final cap. A silt fence was installed by Security Fencing around the material excavated from the
wetlands.

Ryan Construction poured the OFCA blower shed concrete floor slab with a 28-day compressive strength
of 5,000 psi concrete mix. US Floor sealed the floor slab with a sealant that could be applied to “green”
concrete and cured chemically in 48 hours. MWH, Maxim, and Fliteway installed the blower shed onto
the concrete floor slab. MWH contracted Austgen to install electrical power to the blower shed. A
Request for Bids for the ISVE yard piping was issued by MWH on September 18, 2001.

MWH ceased pumping from the wetland excavation and discharging to the area located to the south of the
railroad tracks. MWH began using the three discharge structures in the wetland area. MWH continued
to pump from EW-10, EW-11,and MW56. Atthe end of September, MWH began pumping from EW-
19, EW-20B, and EW-20C. MWH reported that the GWTP continued to operate properly. The
September limited quarterly groundwater sampling event for indicator parameters was conducted on
September25,2001. The wells sampled during the event were MW56, MWIR, MW 10C, MW48, and
MW49. The South Area Pilot Study ORC wells were sampled on September 26, 2001. Samples from
the South Area Pilot Study ORC wells were analyzed for VOCs.

MWH consulted with Heritage Environmental Services, LLC (Heritage) for the disposal of the drum
removal wastes. Heritage visited the site to assess the wastes. According to MWH, Heritage can accept
the overpack drum waste with the Hazcat analysis performed during removal activities. The drum carcass
wastes will be segregated and sized for incineration. MWH has recommended using Heritage to the PRP
Group.

On September 19, 2001, MHW hosted a group of delegates from Taiwan. MWH provided an
introduction to the site and a tour of the GWTP.

Attached are Black & Veatch Special Projects Corp. (BVSPC) weekly reports No. 27 through 30,
correspondence, log book notes, and photographs of the daily activities. BVSPC’s crew conducted
oversight of the major field activities on September4, 6,11,13,19,20,25 and 27,2001. BVSPC’screw
attended four weekly construction meetings on September 6, 13, 20, and 27, 2001.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.
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Concern Resolution:
. None to report this month.

Upcoming Activities:

. MWH to select contractor for OFCA ISVE yard piping installation.

. Heritage to begin drum disposal activities.

. Residential wells groundwater sampling scheduled for mid-October.
Signatures: _Leigh Albrecht Date: October 3, 2001
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Weekly Oversight Summary Report No. 27
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of September 3, 2001
BVSPC O/S Dates: September 4 and 6, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 7 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Koester Environmental 3 OFCA Temporary Cover Contractor
Services

Midwest Environmental, Inc. 3 PCB Soils Excavation Contractor

Austgen Electrical 3 Electrical Contractor
Boart Longyear 8 ISVE Well Installation Contractor
Ryan Construction 2 Blower Shed Foundation Contractor
Slusser’s 14 OFCA Seeding and Erosion Matting Contractor
Hertz 1 Rental Construction Equipment
Construction Activities
Major Activities:

. Koester Environmental Services completed OFCA cover.
. Slusser’s seeded portions of OFCA cover and placed erosion matting.
. Midwest Environmental, Inc. excavated hot spot PCB-impacted areas in the wetland.
. Montgomery Watson Harza re-sampled wetland excavation.
. Boart Longyear installed 12 ISVE wells in OFCA.
. Ryan Construction poured OFCA blower shed concrete floor slab.
. Austgen began assembling power boxes and installing power pad mounting.
. Montgomery Watson Harza received 30-day extension of drum waste storage.
. Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:

Koester Environmental Services (KES) completed the OFCA clay cover and placed topsoil on the non-
engineered cover areas on September 5, 2001. Slusser’s tilled the topsoil and applied hydroseed.
Slusser’s was also contracted to install erosion matting on the interior swales and the crowns of Areas 1
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and 3. KES was scheduled to demobilize from the site on September 7, 2001.

Midwest Environmental, Inc. (MEI) dewatered the wetland area to finish excavating the PCB-impacted
soils. The water from the wetland area was pumped directly to the GWTP. MEI completed excavating
three of the four areas initially identified as hot spots for PCBs. The fourth area was left in place for
removal during pond excavation activities. Montgomery Watson Harza (MWH) received all of the
confirmation sampling results from CompuChem. Based on these analytical results, seven additional areas
required excavation. MEI excavated these additional areas, and the soils were stockpiled in the firepond
area. MWH performed additional confirmation sampling and expects the results mid next week. MEI
extended the depth of the drainage ditch in preparation for the pond excavation activities. Spoils from the
drainage ditch excavation were placed on the eastern portion of the wetland area.

Boart Longyear (BLA) completed the installation of 12 ISVE wells in the northern portion of the OFCA.
BLA decontaminated the auger flights prior to drilling on the northern portion of the OFCA. BLA used
modified Level B PPE during the majority of drilling activities. PVC-coated Tyvek suits were used during
well installation activities when product or liquids were encountered. Phosphorescent and fluorescent
compounds were encountered during drilling activities. PID readings spiked at 2,000 ppm and the LEL
ranged from 2% to 4%. Product was encountered at SVE-33 and was drummed for disposal. BLA
continued to perform exclusion zone and perimeter air monitoring. An additional exclusion zone'was
constructed to include Chad Smith of MWH during soil characterization activities based on air monitoring
results. Split spoon samples were taken from the bottom of the well installation at SVE-23 and SVE-18.
The samples were placed on a table and covered with plastic sheeting. MWH took one Draeger tube
sample for vinyl chloride and a second Draeger tube sample for benzene from the vapor zone between the
split spoon samples and the plastic sheeting. Hits were detected for both compounds: 8 ppm of benzene
and 0.5 ppm of vinyl chloride. BLA expects to finish ISVE well installation by September 14, 2001.

Ryan Construction (Ryan) poured the mud slab and installed framing for the OFCA blower shed concrete
slab on September 5,2001. Ryan poured the concrete for the blower shed slab on September 6,2001.
MWH took samples from each concrete truck and will test for compressive strength at 3, 14, and 28 days
(required compressive strength = 5,000 psi at 28 days). MWH scheduled blower shed delivery for
September 17 or 24, 2001, dependent upon the concrete curing time.

Austgen began assembling power boxes and installing the power pad mounting at Colfax Ave. Austgen
drilled two holes in the ground for the power box at Colfax Ave. The driller was 40-hour trained; however,
no PID readings were taken and Austgen only drilled into the clay cover.

MWH received the 30-day extension for the storage of the overpack drums and drum carcasses. MWH
and IDEM discussed the potential for an additional 30 day extension. MWH discussed the disposal of the
drum waste with Heritage Environmental Services, LLC (Heritage). MWH scheduled for Heritage to
assess the wastes next week. MWH continued to inspect the overpack drums and rolloff boxes twice
daily.
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Topics of Concern:

MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:

None to report.

Upcoming Activities:

Signatures:

MEI to begin pond excavation activities.

BLA to complete ISVE well installation in OFCA.

MWH to install OFCA blower shed either September 17 or 24, 2001.

Austgen to install power boxes for OFCA.

Heritage to assess drum wastes.

MWH to perform third quarter groundwater sampling September 24, 25, and 26, 2001.
MWH to sample residential wells in mid October.

Leigh Albrecht Date: September 10, 2001
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR SEPTEMBER 6, 2001 MEETING
AMERICAN CHEMICAL SERVICES NPL SITE

MEETING DATE: September 6, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer

ATTENDEES:
Robert Adams - MWH
Travis Klingforth - MWH
Todd Lewis - MWH
Lee Orosz - MWH
Tom Tinics - MWH
Peter Vagt - MWH
Kevin Adler — U.S. EPA (via phone)
Sean Grady — IDEM (via phone)
Leigh Albrecht - BVSPC
Jeff Wickham — KES
Jim Hawkins — KES
Keith Laszewski—BLA
Ken Field - MEI

TOPICS

e afe

No health and safety incidents were reported this week. A new subcontractor, Stusser
Cormpany, arrived on site September 6, 2001 to install erosion matting and spread grass
seed in the Off-Site Area. They are performing work under the direction of Koester
Environmental Services (KES), and all Slusser workers participated in a full health and
safety meeting led by MWH prior to beginning their work.

On September 5, 2001 Boart Longyear and Associates (BLA), the subcontractor
installing the In-Situ Vapor Extraction (ISVE) wells in the Off-Site Area, upgraded from
wearing lightweight Tyvek coveralls to wearing PVC-coated Tyvek coveralls. As
planned, this upgrade was instituted upon encountering wetter material during the drilling
process. Additionally, the size and orientation of the exclusion zone around the drilling
activities has been altered as needed based upon wind direction and perimeter air
monitoring resuits. ' '

MWH personnel have observed tread marks from all-terrain vehicles (AT Vs) and
motorcycles in the wetland excavation area. These vehicles appear to have entered the
site during off-hours from the railroad wacks north of the site. This incident will be
reported to the local authorities by MWH.

Copsrruction Mesting Minutes September 6, 2001 Moering ACS NPT, Site
September 11, 2001 Page 1
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The Perimeter Groundwater Collection System (PGCS) is currently the primary
influent provider for the Groundwater Treatment Plant (GWTP). Extraction well EW-10
is also in use to control the water level in the On-Site Area. When the excavation of the
pond in the wetland area begins, more groundwater will be dewatered from the wetland.
Austgen Electric is in the process of installing new electrical and control systems for the
BWES in the Off-Site Area.

QFCA Cover Co 10

KES has placed clay over the entire Off-Site Area, and all compaction/moisture
testing requirements have been met. Topsoil and final grading was completed on
September 5, 200]. KES will complete the berm at the north gate on September 6, 2001
by adding additionpal rip rap. Slusser Company, working for KES, began installing seed
and erosion matting on September 6, 2001. KES plans to demobilize on September 7,
2001.

ISVE Well Insta]lation
As of the end of September S, 2001, BLA has installed a wotal of 20 ISVE wells,

twelve in the Kapica-Pazmey area and eight in the Off-Site Containment Area. BLA and
MWH continue 1o perform air monitoring during the drilling work. PID meters have
detected volatile at concentrations exceeding 2,000 parts per million (ppm) from split-
spoon soil samples. Vinyl chloride has been detected at 0.5 ppm and benzene at 8 ppm
from split spoon soil samples. BLA has encountered various debris and metal, especially
around a depth of five feet below the ground surface, however every well has been placed
successfully without refusal. BLA expects to complete their work by September 14,
2001. '

PCB Soils Excavgtion
Eight of the 42 confirmation samples sent 1o Compuchem Laboratories contained

concentrations exceeding the cleanup objective of 1 ppm. Three of these locations were
further excavated by Midwest Environmental, Inc. (MEI) and resampled by MWH on
August 31,2001, The remaining five locations will be further excavated and resampled
on September 6, 2001. Upon receiving results from Compuchem which indicate that
concentrations are below 1 ppm, the construction of the pond will begin. Until then, the
existing trench will be deepened to aid in dewatering and excavation. Areas meeting the

remediation requircments may proceed.

Blower Shed #1 Installation
MWH installed the transition piping for the Blower Shed pad m accordance with the

design memo. Ryan Construction placed the forms to install the blower shed pad on
September S, 2001 and will pour the concrete pad on September 6, 2001. During the
concrete installation, three cylinder samples of concrete will be collected. These will be
tested for compression by Great Lakes Soils and Environmental after 3, 14, and 24 days.

The pre-fabricated blower shed will be delivered during the week of September 17 or
24, 2001, after the concrete coaring is placed on the pad.

steycti i inutes September 6, 2001 Megting ACS NPL Slis
Seprember 11, 2001 Page 2 '
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Off-Site Utilisy Work

Austgen Electric is assembling power boxes to be installed at each Of-Site Area
extraction well and to power Blower Shed #1.

Drum Remoyval

MWH is still gathering audit information and discussing dispasal options with the
PRP Group. Heritage Environmental will assess the material excavated during the drum
removal and submit a proposal during the week of September 10, 2001. The overpacked
drums and roll-off boxes continued to be regularly monitoring with a PID meter. MWH
has requested a time extension fom the state of Indiana for the disposal of this material

Next Weekly Construction Meeting
+ Thursday, September 13, 2001

TMK/TAL
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Weekly Oversight Summary Report No. 28
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of September 10, 2001
BVSPC O/S Dates: September 11 and 13, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 7 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Midwest Environmental, Inc. 5 PCB Soils Excavation Contractor
Austgen Electrical 1 Electrical Contractor
Boart Longyear 9 ISVE Well Installation Contractor
Slusser’s 5 OFCA Seeding and Erosion Matting Contractor
Security Fencing 1 Silt Fence Contractor
Heritage Environmental 2 Potential Drum Waste Disposal Contractor
Services, LLC

Construction Activities

Major Activities:

Boart Longyear completed the installation of 42 ISVE wells and 3 air sparge points in
OFCA.

Montgomery Watson Harza determined the locations of the OFCA replacement
piezometers.

Slusser’s completed laying erosion matting and hydroseeding the OFCA.

Midwest Environmental, Inc. installed the temporary road into the wetlands and began
pond excavation activities.

Austgen installed power boxes at the OFCA extraction wells.

Heritage Environmental Services, LLC assessed the drum wastes on the ONCA.
Montgomery Watson Harza held the weekly construction coordination meeting,.

Activities Performed:

Boart Longyear (BLA) completed the installation of the 42 ISVE wells in the OFCA. All ofthe wells
except for SVE-13 were installed at the design location and depth. SVE-13 was installed to its design
depth; however, it was relocated approximately 10 feet north of its design location due to the location of
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the blower shed. BLA also installed three air sparge points on the northern portion of the OFCA. .
According to Travis Klingforth of Montgomery Watson Harza (MWH), a blue-black product was
encountered on the auger flights in SVE-15. Mr. Klingforth took vinyl chloride éMDTegE?tube
samples and PID readings from the split spoon sample taken at the well depth of 20 feet below ground
surface at SVE-15. Neither vinyl chloride nor benzene were detected with the Draeger tubes; however,

the PID readings spiked at approximately 2,000 ppm. Af Ine + T2 leeor, ? V73 w7 2

¢

BLA knocked over the S5-foot-long well riser at SVE-36. The well riser broke from the well at the
coupling between risers at the ground surface. MWH did not believe there to be any damage to the well.
BLA will be reinstalling the riser by welding a collar around the displaced 5-foot-long riser and the 10-foot-
long riser that remained attached to the well. MWH and Mike Magnin from BLA walked the site to
determine the location of the replacement piezometers for the OFCA. MWH extended BLLA’s contract
to include the installation of piezometers during the week of September 17, 2001.

Slusser’s completed the installation of the erosion matting and hydroseeding of the OFCA. Erosion matting
was extended to cover the slopes of Areas 1 and 3, located near interior swales 4 and 5.

Midwest Environmental, Inc. (MEI) finished excavating the hot spot areas of PCB concentrations greater
than 1 ppm in the wetland area. The remaining area with PCBs greater than 1 ppm is located near the
GWTP near the eastern portion of the wetland. MEI intends to excavate this remaining spot after pond
excavation activities are completed. MEI removed the piles of previously excavated materials from the
wetland area and placed them in the firepond area. The firepond area was regraded by MEI, and the
separation of soils excavated from areas of greater than 50 ppm PCBs and less than 50 ppm PCBs was
maintained. MEI reinstalled the temporary road into the wetlands over a geotextile. MEI began pond
excavation activities on September 13,2001, and expects to be finished by September 28,2001. The soils
from the pond excavation activities are being stockpiled on the eastern portion of the OFCA near Colfax
Ave. for future use as root zone material in the final cap.

Austgen continued to install power boxes at the extraction wells located in the OFCA.

Heritage Environmental Services, LLC visited the site to assess the drum waste. Tom Tinics from MWH
reported that the overpack drum waste could be disposed of in its current state based on the Hazcat
analysis and that the drum carcasses in the rolloff boxes would be sorted on the drum storage pad and
segregated for disposal. MWH anticipated having a disposal site selected by the end of the week.
MWH was investigating additional sealants for the blower shed slab that could be applied to “green”
concrete in order to move the blower shed installation to either the week of September 17 or 24, 2001.

This installation date requires a shorter concrete cure time than 28-days for the currently selected sealant.

MWH reported that the GWTP continued to operate well and was discharging approximately 55 gpm.
The GWTP continued to treat water from the wetland excavation.

MWH continued to perform weekly Health and Safety meetings and to monitor the rolloff boxes containing
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drum wastes twice daily.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:
. None to report.

Upcoming Activities:
. MEI to continue pond excavation activities.
. BLA to complete piezometer installation in and around the OFCA.
. MWH to install the OFCA blower shed either September 17 or 24, 2001.
. MWH to perform third quarter groundwater sampling September 24, 25, and 26, 2001.
. MWH to sample residential wells in mid October.

Signatures: Leigh Albrecht Date: _September 17, 2001

t:\projects\acs-raos \osr\2001\09\0910.wpd
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR SEPTEMBER 13, 2001 MEETING NOTES
AMERICAN CHEMICAL SERVICES NPL SITE

MEETING DATE: September 13, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer

ATTENDEES: Robert Adams~- MWH
Todd Lewis - MWH
Travis Klingforth - MWH
Lee Orosz— MWH
Tom Tinics - MWH
Peter Vagt - MWH
Kevin Adler — U.S. EPA (via phone)
Sean Grady — IDEM (via phone)
Leigh Albrecht — BYSPC
Ken Field - MEI
Michael Magnin -~ BLA

TOPICS:

Health and Safety -
No heakh and safety issues occurred this week, MWH has ordered and will mstall

signs warning of overhead and vnderground power lines for the site. The last day of
scheduled Level B work for Boart Longyear & Associates’ (BLA) ISVE well installation
work is September 13, 2001. On September 11, 2001, all contractors on site participated
in the regular health and safety summary meeting conducted by MWH.

Groundwater Treatment Plant (GWTP) Status
The GWTP continues to operate properly. The surge capacity of the GWTP has been

increased in order to accommodate increased dewatering from the wetlands during the
construction of the pond.

Off-Site Area Cover Construction

The Off-Site Area interim cover is substanrially complete. Topsoil and seed has been
placed in all non-engincered cover areas. Onc exception is the eastern edge of the site
where material will be stockpiled from the canstruction of the pond in the wetland area.
Koester Environmental Services (KES) completed their work and demobilized September
7, 2001, Approximately 50% of the erosion matting has been placed by Slusser Company,
and more will be installed September 13, 2001.

Construction Mecling Minutes Scpiember 18, 2001 ACS NPL Site
Sepiember 13, 2001 Mceting 1
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In-Sity Vapor ction/Alr Sparge Well Ins 1

BLA completed the 42 ISVE wells in the Kapica-Pazmey and Off-Site Containment
Area on September 12, 2001. BLA antcipates completing all three Air Sparge wells on
September 13, 2001. All wells were installed as shown on design drawings with the
exception of SVE-13, which was moved approximately 10 feet north 10 accommeodate the
many pipe runs leaving the Blower Shed.

All cuttings generated from the drilling activities have been placed in a roll-off box for
later disposal or replacement under the cover.

Piezometer Replacement in Off-Site Area

Beginning September 17, 2001 BLA will install piezometers in the Off-Site Area to
replace those removed or damaged during the interim cap installation. The locations of
these piezometers will be determined on September 13, 2001 during a site walk with
MWH, BVSPC, and BLA. A sketch summarizing the decisions made will be sent to the
Agencies. The well installation work will be conducted in Level C personal protective
equipment (PPE) and may be upgraded or downgraded based upon air monitoring results.

PCB Soils Excavatiop
The first round of confirmation samples collected for Compuchem indicated that 34 of

the 42 locations sampled met the cleanup objective of 1 part per million (ppm). The
additional eight areas were further excavated on Aungust 31, September 6 - 7, and 10 - 11,
2001 by Midwest Environmental, Inc. (MEI). MWH collected additional confirmation
samples after further excavation. Six of these re-samples met the cleanup objective. The
remaining two areas which need to be further excavated are located under the gravel road
bed leading to the GWTP. In order to facilitate truck traffic during pond construction,
MWH has decided to wait until the pond is completed to further excavate and resample
this area, which will not be part of the completed pond.

The wetland restoration process of excavating open water began of September 12, 2001.
The temporary road panels, which have all been decontaminated, were reinstalled to aid in
the excavation process. MEI anticipates completing the excavation by September 21,
2001, weather permitting.

Area Survey completed their survey of the final extents of the PCB-impacted soil
excavation on September 13, 200]1. Excavated material removed during the pond
construction will be stockpiled in the Off-Site Area along Colfax Avenue. Security Fence
Company will place a silt fence around the stockpiles beginning September 14, 2001.

The three existing GWTP discharge structures, located in the wetlands north of the
excavation area, will continue to be used once the pond has been constructed.

Blower Shed Installation
The Blower Shed Pad has been installed. A protective coating will be applied during

the week of September 17, 2001. The Blower Shed will be installed after the protective
coating is in place.

Underground piping will be installed from the Blower Shed to each ISVE well
location. The piping will primarily be placed in the clay cap layer, but may extend below
the clay cap as needed to maintain the proper elevation and slope. A subcontractor has not
yet been selected to perform this work.

Construction Meeting Minutes Sepember 18, 2001 ACS NPL Siie
September 13, 2001 Meeting 2
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Off-Sjte Utility Work

Northern Indiana Power Supply Company (NIPSCO) will be installing a permanent
power pole along Colfax Avenue to service the Blower Shed in the Off-Site Area.
NIPSCO has conducted a utility locate for the pole, which will be placed in the utilities
easement along Colfax. Aerial lines will be installed between the NIPSCO pole and
control box which Austgen Electric has installed inside the Off-Site Area fence.

Drum Removal
The PRP group will meet with MWH on September 14, 2001 via conference call 10

discuss the three disposal facilities being considered: LWD (Kentucky), WTI (Ohio), and
Ross Incineration (Ohio). John Crawford of the State of Indiana says that an additional
time extension cannot be granted, however the state can be flexible once the PRP group
has selected a disposal facility and establish a schedule for moving the waste off site for
incineration,

Next Weekly Construction Meeting
¢ Thursday, September 20, 2001
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Weekly Oversight Summary Report No. 29
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of September 17, 2001
BVSPC O/S Dates: September 19 and 20, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 7 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Midwest Environmental, Inc. 3 PCB Soils Excavation Contractor
Boart Longyear 9 ISVE Well Installation Contractor
US Floor 2 Concrete Sealant Contractor

Construction Activities

Major Activities:

. Boart Longyear completed the installation of 10 piezometers in and around the OFCA.
. Midwest Environmental, Inc. continued pond excavation activities.

. US Floor placed the sealant for the OFCA blower shed concrete slab.

. Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:

Boart Longyear (BLA) completed the installation of 10 replacement piezometers in and around the OFCA.
BLA repaired SVE-36 by placing a stainless steel collar between the two risers. BLA decontaminated its
equipment on the drum storage pad and demobilized from the site on September 19, 2001.

Midwest Environmental, Inc. (MEI) continued pond excavation activities. The westernmost portion of the
pond was graded and excavated to its design depth. Ken Field from MEI reported that approximately
3,000 CY of material was removed from the wetland area and stockpiled on the OFCA. Ken Field also
reported that Security Fencing installed the silt fencing around the wetland material at the end of last week.
Due to rainy weather, the pond excavation activities were suspended for September 19 and 20,2001, and
only grading activities took place. MEI expects to have completed the pond by mid next week.

After the rain, a portion of the clay cover located on the eastern portion of the OFCA near Colfax Ave.
washed into swale 3. In addition, standing water was observed at the intersection of swale 2 and swale
4 near EW-20C. MWH reported that an Austgen driver had created depressions in the cover from his
wheels, causing the ponding water at the swale intersection. Grass was growing on the non-engineered

Page 1 Weekly OSR No. 29



areas of the OFCA.

US Floor installed the sealant on the concrete OFCA blower shed slab. US Floor utilized a 10% muratic

acid solution to etch the concrete. Initially, the employees were not wearing protective equipment;
however, when BVSPC asked whether any safety equipment was required, they put on gloves and safety 7
glasses. Montgomery Watson Harza (MWH) was notified of the situation immediately. MWH scheduled

the blower shed installation for September 25, 2001.

MWH reported that the GWTP continued to operate well and was discharging approximately 55 gpm.
The GWTP continued to treat water from the wetland excavation in addition to extraction wells EW-10
(ONCA)and EW-11(OFCA). MWH also continued to pump from MW-56, the replacement well of
ATMW-4D, atarate of 1 gpm. They have been pumping from this well since June 6,2001, and are taking
samples for benzene to determine whether the benzene detected in the lower aquifer is from leaking around 1
the casing of ATMW-4D or a separate source.

MWH hosted a group of delegates from Taiwan on Septefnber 19,2001. MWH conducted a tour of the
GWTP and presented the history of site activities.

MWH continued to monitor the rolloff boxes containing drum wastes twice daily and will be moving the
rolloff box that contains drill cuttings in the OFCA to the drum waste storage area for future disposal.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:
. None to report.

Upcoming Activities:
. MEI to complete pond excavation activities.

. Koester Environmental Services to install additional erosion matting on the OFCA.

. MWH to install the OFCA blower shed on September 25, 2001.

. MWH to perform third quarter groundwater sampling on September 25, and 26, 2001.
. MWH to sample residential wells in mid October.

Signatures: Leigh Albrecht Date: _September 24, 2001
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR SEPTEMBER 20, 2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: September 20, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site - Site Trailer

ATTENDEES:
Rob Adams - MWH
Chns Daly - MWH
Travis Klingforth - MWH
Todd Lewis - MWH
Lee Orosz - MWH
Chad Smith - MWH
Tom Tinics - MWH
Peter Vagt - MWH (via phone)
Kevin Adler ~ U.S. EPA (via phone)
Sean Grady — IDEM (via phone) -
Leigh Albrecht - BVSPC
Ken Field - MEI

TOPICS

Health and Safety
No health and safety issues have arisen in the past week. MWH conducted a periodic

Corporate Health and Safety Review on September 14, 2001. No deficiencies were
noted.

Signs are being placed throughout the site with wamings such as “No Trespassing,”
“No Hunting or Fishing,” and “Wamning: Underground Cables.” Truck traffic between
the wetland area and the Off-Site Arca has been proceeding safely and smoothly since
construction of the wetland pond began.

The Griffith police have been contacted regarding the All-Terrain Vehicle (ATV)
tracks discovered in the wetland area ecarlier this month. MWH personnel have
completed an incident report. On September 18, 2001, an employee of MWH-
subcontractor Midwest Environmental, Inc. (MEI) discovered a tree stand used for
hunting located approximately 30 feet behind the MWH office trailer. The evidence
suggests it has been there for quite a while. It was removed, and reported to the Griffith
police. On September 19, 2001, the Griffith police were given a key to the front gate of
the site and a site tour during daylight hours to facilitate any nighttime inspections that
they may have to make. They will regularly monitor the site and have been given MWH
contact information in case any trespassing is discovered.

Co ' in 2 0 i Sit
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MWH personnel will wear orange safety vests during the September 2001 round of
groundwater sampling for increased protection during hunung season.

Groundwater Treatment Plant (GWTP) Status

The GWTP is currently receiving the majority of its influent from the wetland area. It
1s also receiving influent from extraction well EW-10 in the On-Site Area and EW-11 in
the Off-Site Area. In addition the replacement well for ATMW-4D (MW-56) has been

pumped at one gallon per minute (gpm) to the GWTP since June 6, 2001.

Off-Site Area Interim Cover Construction

Constructon of the Off-Site Area Interim Cover is substantially complete. Slusser
Company will place the remaining 5,000 square feet of erosion matting during the week
of September 24, 2001. Completion documentation is expected from Koester
Environmental Services (KES) in October 2001.

MEI began construction of an erosion mat lined gravel road from the south gate on
Colfax Avenue to the Blower Shed on September 18, 2001.

This item removed will be removed from future agendas.

In-Situ Vapor Extraction (ISVE) Well Installation and Piezometer Replacement

Boart Longyear & Associates (BLLA) completed the construction of the 12 ISVE wells
in the Kapica-Pazmey (K-P) area and the 30 ISVE wells in the Off-Site Containment
Areca (OFCA) on September 12, 2001, as reported in last week’s meeting. They
completed the three Air Sparge wells for the ISVE system on September 13, 2001. The
wells were installed as designed and have been capped approximately five feet above the
ground. One ISVE well in the OFCA area was hit by a BLA vehicle after it was
installed. It broke off cleanly at the weld point a few inches above ground level. It was
repaired using a specially-designed coupling. All drilling work for the ISVE system was
conducted in Level B personal protective equipment (PPE).

BLA also installed ten piezometers in the Off-Site Area on September 16 and 17, 2001
to replace the piezometers removed or damaged duning the installation of the Off-Site
Cover. This work was begun in Level C PPE, and downgraded to Level D PPE due 1o air
monitoring results. Two original piezometers remain in the Off-Site Area, P-95 and P-
96. MWH personnel have extended the piezometer P-95, constructed of PVC, to a height
of three feet abave the ground surface. It extended only inches above the ground surface
following placement of the clay cover.

Completion documentation will be sent to MWH by BLA during October 2001. The
roll-off box used to store soil curttings from the drilling activities will be moved to the
On-Site Area for remporary storage. MWH will arrange to have the ISVE wells and
piezometers surveyed during October 2001. This item removed will be removed from

future agendas.

MWH has begun gathering bids for the installation of the yard piping to connect ISVE
wells to the Blower Shed.

PCB Soils Excavation
Pond construction is approximately 65%-70% complete. MEI has created a few
mounds of overburden soil around the perimeter of the excavation as requested by IDEM.

Constructio ing Miautes September 20, 2 in, T_Site
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Approximately two more days of pond excavation remain as of September 20, 2001. The
eastern portion of the excavaton, which will not be part of the pond, will be restored to
original grade.

MWH will explore the possibility of creating a small sump area near the stormwatet
outfall point of the ACS facility to prevent direct discharge into the pond, but continue 10
recharge the upper aquifer.

IDEM has requested that MWH examine the historical water levels in the wetland
area. IDEM suggests that a portion of the GWTP effluent may need to be discharged
directly into the pond to prevent a large annual water level fluctuation in the pond that
may promote cattail retumn to the area.

Blower Shed Installation

A coating will be placed on the blower pad September 20, 2001. A crane is scheduled
1o place the blower shed on the blower pad on September 25, 2001.  Austgen Electric
will install the motor control center (MCC) for the ISVE system in mid-October.

Off-Site Utility Work

The Northern Indiana Power Supply Company (NIPSCO) installed a new power line
along Colfax Avenue during the week of September 17, 2001. It is ready for Austgen to
connect the pole to the control box just inside the Off-Site Area fence.

Drum Removal

A conference call was held between the PRP group and MWH on September 14, 2001
regarding disposal options for the material excavated from the On-Site Area in May
2001. Two of the disposal companies being considered are not likely to be chosen: LWD
and Ross Incineration. WTIL/Heritage 1s the probable choice for incineration. U.S. EPA
and IDEM have approved the selection.

Next Weekly Construction Meeting
¢ Thursday, September 27, 2001
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Weekly Oversight Summary Report No. 30
ACS Superfund Site WA30, 46526.238

Reporting Period: Week of September 24, 2001
BVSPC O/S Dates: September 25 and 27, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 7 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.

Midwest Environmental, Inc. 3 PCB Soils Excavation Contractor
Fliteway 1 OFCA Blower Shed Contractor
Maxim 2 Crane Operator

Construction Activities

Major Activities:

. Midwest Environmental, Inc. completed pond excavation activities.

. Montgomery Watson Harza installed the OFCA blower shed onto the sealed concrete
slab.

. Montgomery Watson Harza completed the limited September groundwater sampling
event.

. Montgomery Watson Harza recommended to the PRP Group selecting Heritage
Environmental Services, LLC as the drum disposal contractor.

. Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:

Midwest Environmental, Inc. (MEI) completed excavation activities for the pond. All of the soils excavated
from the wetland area were stockpiled on the eastern portion of the OFCA near Colfax Ave. for future use
asroot zone material in the final cap. A swale was constructed at the north portion of the pond near the
GWTP surface discharge location 1. The swale consists of a geotextile underneath concrete pieces
containing rebar. MEI rinsed off the temporary road sections after removing the road. MEI planned to
construct a swale from the ACS discharge point, along the gravel road west of the GWTP to the wetland
area located to the north of the pond. MEI removed the remaining hot spot area that exceeded 1 ppm of
PCBs. This material was transported to the ACS ONCA firepond area. Montgomery Watson Harza
(MWH) took two samples from the excavation for analysis by CompuChem. MWH also composited five
samples from the excavated materials for PCB analysis by CompuChem.

Maxim, MWH, and Fliteway installed the OFCA blower shed onto the concrete slab on September 25,
2001. The oxidizer is scheduled for delivery in November. MWH has contracted with Austgen to install

Page 1 Weekly OSR No 30



the permanent power supply to the OFCA blower shed and the motor control center.

MWH ceased pumping from the wetlands and discharging to the area south of the railroad tracks. MWH
resumed discharging to the wetlands through the three drainage structures. MWH continued to pump from
monitoring well MW 56 and extraction wells EW11 and EW10. MWH began pumping from OFCA
extraction wells EW19, EW 20B, and EW20C.

MWH conducted the limited quarterly groundwater monitoring well sampling activities for indicator
parameters on September 25,2001. Monitoring wells MWIR, MW56, MW 10C, MW48 and MW49
were sampled for VOCs. MW48, MW49, MWIR, and MW 56 were sampled for arsenic and lead. All
groundwater samples were sent to CompuChem for analysis. MWH also took water level samples at the
remaining piezometers, staff gauges and monitoring wells (except MW56). MWH sampled the South Area
Pilot Study ORC wells on September 26,2001, for VOCs. These samples were also sent to CompuChem
for analysis.

MWH issued the Request for Bids for the ISVE well yard piping on September 18,2001. MWH plans
to award this contract soon. Heritage Environmental Services, LLC (Heritage) was recommended to the
PRP Group by MWH for the drum waste removal. A contract for this work is expected to be signed this
week. Drum removal activities are scheduled to commence in two weeks.

MWH continued to monitor the rolloff boxes containing drum wastes twice daily and will be moving the
rolloff box that contains drill cuttings in the OFCA to the drum waste storage area for future disposal.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:
. None to report.

Upcoming Activities:

. MEI to construct swale from ACS discharge to northern portion of the wetlands.
. Heritage to remove drum waste.
. MWH to award contract for ISVE well yard piping installation.
. Austgen to install permanent power to the OFCA blower shed.
. MWH to sample residential wells in mid October.
Signatures: Leigh Albrecht Date: _October 1, 2001
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR SEPTEMBER 27,2001 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE
MEETING DATE: September 27, 200!
MEETING TIME: 10:00 AM

MEETING LOCATION: ACS Site - Site Trailer

ATTENDEES:
Rob Adams - MWH
Vivek Agrawal - MWH

Chris Daly - MWH

Travis Klingforth - MWH

Todd Lewis - MWH

Lee Orosz ~ MWH

Tom Tinics - MWH

Sean Grady — IDEM (via phone)
Leigh Albrecht - BVSPC

Larry Campell — BVSPC (via phone)
Ken Field - MEI

TOPICS

Health and Safery
No health and safety issues have arisen in the past week. Signs continue to be placed

throughout the site with the following wamings: “No Trespassing,” “No Hunting or
Fishing,” and “Warning: Underground Cables.” Midwest Environmental, Inc. (MEI) is
the only subcontractor currentdy performing work on site.

Groundwater Treatment Plant (GWTP) Status

The GWTP is no longer receiving influent from the wetdand excavation because the
wetand excavation is no longer being dewatered. The GWTP is currently receiving
influent from extraction well EW-10 in the On-Site Area and EW-11, EW-19, EW-20B,
and EW-20C in the Off-Site Area.

The GWTP resumed normal discharge to the wetland area via the existing three
wetland discharge structures on September 25, 2001.

Groundwater Sampling and Annual Sampling of Residential Wells
MWH performed the September 2001 groundwater sampling round on September 25,

2001. Water levels were measured for all piezometers and monitoring wells currently
part of the long-term groundwater monitoring plan. Five monitoring wells were sampled
as part of the long-term groundwater monitoring plan: MW-9R, MW-10C, MW 48, MW-

49, and MW -56.

Conzmuction Meeting Minutes September 27, 2001 Meating ACS NPL Site
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The annual residential well monitoring will be conducted during October 2001, per the
letter sent by MWH to the Agencies on September 17, 2001. In accordance with the
letter, the sampling will proceed for five residential wells unless the U.S. EPA requests a
change by October 1, 2001. The sampling is tentatively scheduled for the week of

October 15, 2001.

Oxygen Releasing Cdmgound (ORC“%) Sampling

MWH performed sampling Round 5 of the ORC® South Area Pilot Study on
September 26, 2001 in conjunction with the standard groundwater monilonng.
Analytical results will be included in a future monthly status report. The final sampling
round of the pilot study, Round 6, will be conducted duning November 2001. There will

be no ORC® sampling during October 2001.

PCB Soils Excavation
The wetland restoration activity, excavating the pond, was completed on September

24, 2001. MEI continues to clean road panels and equipment. They will also construct a
drainage swale to direct stormwater runoff from the ACS facility away from the pond and
toward the northem portion of the wetland area.

The final PCB-impacted soil was excavated from under the gravel road near the
GWTP on September 25, 2001. The final confirmation excavation samples were
collecied from sampling locations 37 and 42 on September 26, 2001. Analytical results
are expected prior to the next weekly construction meeting.

IDEM has suggested that MWH seed the pathway from the GWTP to the pond with

prairie grasses.
Blower Shed Installation

A coating was placed on the blower pad September 20, 2001. A crane placed the
blower shed on the blower pad on September 25, 2001.

Austgen Electric will install the motor control center (MCC) for the In-Situ Vapor
Extraction (ISVE) system in mid-October. Prospective bidders are currently reviewing
the Request for Bid (RFB) to install the yard piping which will connect the ISVE wells
and the blower shed. Delivery of the custom-built oxidizer unit for vapor treaument has
been postponed until mid-December 2001 due to manufacturing delays.

Off-Site Utility Work

The Northem Indiana Power Supply Company (NIPSCO) installed a new power line
along Colfax Avenue during the week of September 17, 2001. It is ready for Ausigen to
connect the pole to the control box just inside the Off-Site Area fence. This item will be

removed from next week’s meeting agenda.

Drum Remaval

WTVU/Heritage has been selected as the incineration vendor for the excavated drum
material. After the contract is signed with WIL/Heritage, MWH will send out a2 memo to
the Agencies and PRP group prior 1o any actions taking place. The memo will detail the
disposal plan and scheduled to be followed. IDEM doesn’t foresee a need 1o conduct any
additional characterization of the overpacked drums pror to disposal, but will confirm

Coastuction Meeting Minutes Seprember 27, 2001 Meering ACS NPL Site
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this upon receipt of the drum disposal plan memo. U.S. EPA will also decide if they will

require additional characterization prior to disposal.

Next Weekly Construction Meeting
e Thursday, October 4, 2001
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Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #1

Date: 08-30-01 Time: 07:45

Photographer: Leigh Albrecht

Description:  Photo facing southwest showing Boart
Longyear drilling SVE-3. Note Chad
Smith conducting air monitoring with PID
at the boundary of the exclusion zone.
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Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #2

Date: 08-30-01 Time: 09:30

Photographer: Leigh Albrecht

Description:  Photo facing northwest showing Koester
Environmental Services grading topsoil
for swale 4 on OFCA.




Site: American Chemical Services, Inc.
Proj. #: 46526

Roll: 14 Photo #3

Date: 08-30-01 Time: 13:20
Photographer: Leigh Albrecht

Description:  Photo facing west of completed
penetration piping at the OFCA blower
shed excavation.

Site: American Chemical Services

Proj. #: 46526

Roll: 14 Photo #4

Date: 09-04-01 Time: 12:40

Photographer: Leigh Albrecht

Description:  Photo facing north of truck depositing
load of topsoil on OFCA. Smooth drum
roller in background working constructing
swale 4.




Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #5

Date: 09-04-01 Time: 12:50

Photographer: Leigh Albrecht

Description:  Photo facing west showing dewatered
areas of wetland excavation and
remaining areas of PCB soils >1ppm
from initial excavation.

Site:  American Chemical Services

Proj. #: 46526

Roll: 14 Photo #6

Date: 09-04-01 Time: 14:20

Photographer: Leigh Albrecht

Description:  Photo facing south showing Ryan
Construction placing CA-6 gravel for the
blower shed pad foundation.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #7

Date: 09-04-01 Time: 14:50

Photographer: Leigh Albrecht

Description:  Photo facing north of Boart Longyear
decontaminating auger flights on concrete

pad located immediately west of the
GWTP.

Qite: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #8

Date: 09-04-01 Time: 14:55

Photographer: Leigh Albrecht

Description:  Photo facing south of Midwest
Environmental, Inc. regrading excavation
located immediately west of GWTP.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #9

Date: 09-04-01 Time: 15:55

Photographer: Leigh Albrecht

Description: ~ Photo facing south of Boart Longyear
drilling SVE-27 in modified Level B PPE
and placing spoils on a plastic tarp.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #10

Date: 09-06-01 Time: 07:30

Photographer: Leigh Albrecht

Description: Photo facing southeast of Ryan
Construction installing the embedment
strip on the wood form prior to concrete
pour for the blower shed slab.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #11

Date: 09-06-01 Time: 07:55

Photographer: Leigh Albrecht

Description: Photo facing southwest of Ryan
Construction pouring concrete slab at the
northwest portion of the OFCA blower
shed.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #12

Date: 09-06-01 Time: 08:45

Photographer: Leigh Albrecht

Description: Photo facing northwest of Chad Smith
from Montgomery Watson Harza
characterizing samples from 20 foot
depth, wells SVE-23 and SVE-18.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #13

Date: 09-06-01 Time: 12:35

Photographer: Leigh Albrecht

Description: Photo facing southeast of Slusser’s‘
hydroseeding the eastern portion of Area
1 of the OFCA.

Site:  American Chemical Services, Inc.
Proj. #: 46526

Roll: 14 Photo #14

Date: 09-06-01 Time: 13:00
Photographer: Leigh Albrecht

Description:  Photo facing northwest of Boart

Longyear drilling SVE-33 and placing
saturated spoils on tarp.




Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #15

Date: 09-06-01 Time: 13:05

Photographer: Leigh Albrecht

Description: Photo facing northwest showing product
retrieved from SVE-33. Depth of the
auger is approximately 12 feet below
ground surface.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #16

Date: 09-06-01 Time: 14:10

Photographer: Leigh Albrecht

Description:  Photo facing northeast of Boart Longyear
raising auger at SVE-33 after sand pack
and removing free product. Note the
PPE upgrade to PVC-coated tyvek suits.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #17

Date: 09-11-01 Time: 08:00

Photographer: Leigh Albrecht

Description: ~ Photo facing northeast of swale 4,
complete with top soil, erosion matting,
and seeding.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #18

Date: 09-11-01 Time: 11:00

Photographer: Leigh Albrecht

Description:  Photo facing west of drainage ditch
located north of temporary road in
wetlands. Midwest Environmental, Inc.
extending temporary road and geotextile.




Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #19

Date: 09-11-01 Time: 11:00

Photographer: Leigh Albrecht

Description: ~ Photo facing west of the firepond area
showing the segregated pile of soils with
initial PCBs detections greater than 50

ppm (south) and less than 50 ppm (north ).

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #20

Date: 09-13-01 Time: 07:40

Photographer: Leigh Albrecht

Description:  Photo facing northwest looking at SVE-
36 which was knocked down by a Boart
Longyear employee. Well riser broke at
coupling with the well.




Site:  American Chemical Services, Inc.

Proj. #: 46526
Roll: 14 Photo #21
Date: 09-13-01 Time: 09:30

Photographer: Leigh Albrecht

Description:

Photo facing northeast of Midwest
Environmental, Inc. unloading material
excavated from wetlands pond onto
western portion of Area 1 on OFCA.

““L'iﬂn

Site:
Proj. #:
Roll:
Date:

3

American Chemical Services, Inc.
46526

14 Photo #22

09-19-01 Time: 08:50

Photographer: Leigh Albrecht
Description: Photo facing northwest showing Midwest

Environmental, Inc. excavating eastern
portion of pond and backfilling eastern
portion of extraction trench east of pump.

-




Site: American Chemical Services, Inc.

Proj. #:
Roll: 14

46526

Photo #23

Date: 09-19-01 Time: 12:30
Photographer: Leigh Albrecht

Description:

Photo facing west of ponding water
located at the intersection of swale 4 and
swale 2 on the OFCA near extraction
wells EW-20B and EW-20C.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #24

Date: 09-25-01 Time: 09:30

Photographer: Leigh Albrecht

Description: Photo facing west of pond and Midwest
Environmental, Inc. removing the
temporary road.




Qite: American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #25

Date: 09-25-01 Time: 10:30

Photographer: Leigh Albrecht

Description: Photo facing east of crane positioning
OFCA blower shed for placement onto
the concrete slab.

Sltg: American Chemical Services, Inc
Proj. #: 46526 b=
Roll: 14 Photo #26

Date: 09-25-01 Time:10:35
Photographer: Leigh Albrecht .
Description:

Photo facing east of crane placing OFCA
blower shed onto the concrete slab.




Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #27

Date: 09-25-01 Time: 15:15

Photographer: Leigh Albrecht

Description:  Photo facing north of Chad Smith and
Lesley Hierholzer of Montgomery
Watson Harza sampling MW-49 for
metal analysis.

Site: American Chemical Services, Inc.

Proj. # 46526

Roll: 14 Photo #28

Date: 09-27-01 Time: 07:35

Photographer: Leigh Albrecht

Description: Photo facing east of the completed pond
in wetland area.






